2. REMOVE EXISTING BRIDGE AND PAVEMENT RT.
3. CONSTRUCT PROPOSED BRIDGE, HMA SHOULDERS
AND HMA BASE COURSE STA. 331445 RT TO STA 337443

RT

FINAL

. REMOVE ALL STAGE TRAFFIC CONTROL AND RE-ESTABLISH
NORMAL TRAFFIC PATTERNS.

. COMPLETE HOT MIX ASPHALT SURFACE REMOVAL,
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SUGGESTED STAGE GENERAL NOTES STAGE II TRAFFIC
CONSTRUCTION SEQUENCE
STAGE ] 1. THIS TRAFFIC CONTROL DETAIL SHALL BE USED IN CONJUNCTION WITH STANDARD 701321.
1. CONSTRUCT HMA BASE COURSE WIDENING 10" 2. EXISTING PAVEMENT MARKING THAT CONFLICT WITH THE REVISED STAGE TRAFFIC
STA 330450 RT TO STA. 338+45 RT. PATTERNS DURING ALL PHASES OF STAGE CONSTRUCTION SHALL BE REMOVED AS
2. ERECT TRAFFIC CONTROL FOR STAGE I. SPECIFIED IN SECTION 783 OF THE STANDARD SPECIFICATIONS AND PAID FOR AS LEGEND
3. REMOVE EXISTING BRIDGE AND PAVEMENT LT. “PAVEMENT MARKING REMOVAL",
4. CONSTRUCT PROPOSED BRIDGE, HMA BASE COURSE
WIDENING 10" STA 330450 LT TO STA 338445 LT, HMA BASE 3. THE CONTRACTOR SHALL MAINTAIN ACCESS TO ALL PRIVATE AND COMMERCIAL 77 BRIDGE WORK AREA
COURSE STA 331445 LT TO STA 337+43 LT AND TEMPORARY RAMPS. | ROPERTIES DURING ALL PHASES OF CONSTRUCTION. -
5. CONSTRUCT PROPOSED GUARDRAIL & TERMINALS ] IMPACT ATTENUATOR o DRUM WITH STEADY BURNING LIGHT
- 4, EACH DETECTOR LOOP SHALL BE CONNECTED TO A SEPARATE DETECTOR AMPLIFIER.
STA. 332+37 LT TO STA. 337495 LT. b SIGN -e TRAFFIC SIGNAL
STAGE I oo INDUCTION LOOP DETECTOR
21AGE 1 [: TYPE III BARRICADE TEMPORARY CONCRETE BARRIER
1. ERECT TRAFFIC CONTROL FOR STAGE IL S—

2

4. AND TEMPORARY RAMPS. SURFACE COURSE UNDER TRAFFIC WITH FLAGGERS. 'Mw L
CONSTRUCT PROPOSED GUARDRAIL & TERMINALS 3. FINAL STRIPING, SEEDING AND MISCELLANEOUS CLEANUP. —ve
5. STA 331452 RT TO STA 337422 RT.
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